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PROGRESS REPORT NUMBER 2

October 19, 1970

CONTRACT STATUS

1. Contract Period: 18 June 1970 to 31 December 1970

7. Percent of Funds Expended: 60%

8. Percent of Work Compieted: 70%

9. The work is ahead of schedule.

10. The work will be completed ahead of time,

11. The work will be completed with the funds remaining.

PROGRESS
During the two-month period this progress report covers,

the following tasks were performed: ~

1. The materials required for the experiment
were prepared, including the instructions
for the subjects, target indices and keys,.
response sheets, data tabulation forms,
schedules for scene presentation to sub-
jects.
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2. Subjects, equipment, and space to conduct .the
experiment were obtained.

3. Response data were obtained from 30 PI sub-
jects.  This data collection required four
weeks instead of the five which had been
scheduled. With two exceptions, the sub-
jects were motivated and very cooperative.

4. Preliminary data analyses were made, -and
the results indicate that the study will
have significant implications.
The study has»goné exceptionally well and[:::}must_give 25X1

a great deal of credit for its success to 25X1

\ . and to the technical monitor 25X1

N -
(;j and other members. of his organization.
PLANS

During the next reporting period, the data will be

analyzed and a technical report and briefing will be prepared.
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